Transaction Implementation Schedules for Non-Fiscal Intermediary Projects

(Transaction Format Only; Does Not Include Local Code Conversions)

DHS Office of Gap Analysis Remediation Testing Implementation and Transition Compliance Date
I I I I ; U \ Start Date Start Date Will Meet Completed
Comp liance Completed Completed of End-to- | Completed of Completed | Compliance Dat':: or
Completed | Date or |Completed| Date or Completed End Date or | Completed | Implement-] Date or | Deadline of Proiected
Projected Projected P Testing or | Projected ation or Projected | 10/16/2003 DJate
Date Date Projected Date Projected Date for this
Date Date Transaction
Non-Fiscal Intermediary Projects (Yes/No indicates the phase is complete or will meet the completion deadline.)
Medi-Cal Short-Doyle (Phase 1) Yes Jul-03 Yes Aug-03 Yes Aug-03 Dec-03 Yes Dec-03 Jan-04 No Jan-04
Medi-Cal Short-Doyle (Future Phases) No Nov-04 No Dec-05 No Jan-06 Mar-06 No Dec-05 Sep-06 No Mar-06
Eligibility Request and Response [270/271]
for File Match Third Party Liability Yes Dec-03 No Aug-04 No Sep-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Premium Payment [820] Yes Nov-03 No Sep-04 No Sep-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division
Medical Dental Services Branch
Third Party Liability]
Enrollment Transaction [834] Yes Nov-03 No Sep-04 No Sep-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division
Medical Dental Services Branch
Genetic Disease Branch (GDB) No Sep-04 No Nov-05 No Jan-05 Dec-05 No Dec-05 Dec-05 No Dec-05
Paid Claims
(Internal Impacted Systems) Yes Dec-03 -1 -1 -1 -1 -1 No Jun-04 1 | Dec-04 1 N/A N/A
Emergency Medical Services Appropriation
(EMSA) No Sep-04 No Mar-05 No Apr-05 May-05 No Jun-05 Jun-05 No Jun-05
Footnotes:
1. The Paid Claims Systems comprise of 34 independent internal systems that process paid claims data. Assessment of the 34 systems revealed that 17 were in need of some form of
remediation. DHS elected to group specific systems requiring remediation for ease of administration and management. Currently there are three separate groups of systems, each on a
different remediation and testing schedule, however, all remediation is expected to be completed by the date listed.
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